ABSTRACT
INTRODUCTION
Multi-storey buildings are buildings that have more than one floor vertically. This study will discuss roof cover work in high-rise academic buildings. The roof is a part of a building that functions as a cover for all the rooms below. The roof is also a crown that has a function to add beauty and to protect buildings from heat and rain. In the current development, roof cover material is increasingly developing roof cover using solar panels. Solar panels are technologies that function to convert or convert solar radiation into electrical energy directly. There are 2 types of solar panels, namely solar panels using batteries and not using batteries.
PROJECT OVERBUDGET
Freezing costs is the construction cost of a project which, during the implementation phase, exceeds (budget) the project budget set at the beginning (estimated cost), thus causing significant losses to the contractor [5] . Project overbudget occurs in a construction project can be caused by internal parties or external parties from the construction project itself. The cost swelling itself is divided into three parts, namely: 1. Freezing costs in the initial stages of construction, 2. Freezing costs during the construction project process, and Freezing post-construction costs. Therefore, in this study we will discuss the factors that influence the overbudget of construction projects.
RESEARCH METHOD
According to research methods [6] is basically a scientific way to get valid data with objectives that are discovery, proof and development of a knowledge so that the results can be used to understand, solve and anticipate problems. The flow in this study is:
From the research method above, it can be concluded that the flow of this study uses successful key factors obtained from reference to journals, books or e-books. The results of the key success factors can be done by analyzing the data which then can draw conclusions from the efficiency and effectiveness in terms of costs that can improve the project's overbudget.
IDENTIFICATION OF VARIABLES
This study has 3 independent variables and 1 dependent variable for processing and analyzing the results of factors in roofing work of high-rise buildings, variables can be in the form of theory or object of research [7] . These variables are: - respondents obtained from this study were 52 respondents. Determination of the number of respondents using the Slovin method.
Where to use the target population, the target population is the number of respondents according to the project organizational structure. The following are influential factors: 
PROCESSING STAGE
The research method determines how a research process is carried out from data collection, processing data into information to be analyzed and finally producing findings that can be drawn conclusions. The steps in this study are as follows: 1. Deciphering the background, 2. Identifying the problem, 3 Arranging the theoretical foundation, 4. Determining the research variables, 5.
Choosing research instruments, 6. Determining the subject of research, 7. Collecting data, 8. Processing data and 9. Writing research report. [8] In its own validity test [9] a measure that can show the validity or validity of the instrument. So in testing the validity it refers to an instrument in carrying out its functions. Variables obtained from journals, e-books, and books that can be published. The process of testing the validity and reliability is carried out using the tools in the SPSS program as follows: data processing flow:
DETERMINATION OF THE NUMBER OF RESPONDENTS
This study uses a target population type, where questionnaires will be distributed to people directly involved in the construction of the high-rise building. Determination of the number of respondents using Slovin formula. the number of targer population is N = 60 people. The following is the number of samples using the Slovin method: 
VALIDITY AND RELIABILITY TEST
Judging from the value of corrected item total correlation if the value is more than 0.300, it can be stated Relatively and the value of Cronbach's Alpha (Calculated Validity). 
0,600 VALID
After obtaining a variable that is declared to be reliable and valid, the variable will then be analyzed by looking for the Mean value of each variable in the questionnaire. 0  0  19  19  14  52  203  5  52  0,781   2  I  X1-2  Complex development  requirements  0  0  20  19  13  52  201  5  52  0,773   3  IV  Y1-1  Inadequate project funding  0  0  21  18  13  52  200  5 
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CONCLUSION
From the processing of SPSS data, it can be concluded that 10 work items are the factors that cause the overbudget of roof cover work in high-rise buildings: [10] 
